

Construction Update
Montpelier Paving Project
State Street and Main Street

Project Location: State Street, Main Street, VT 12 – Elm Street and Northfield Street. Work to include milling, paving, manhole and drainage structure adjustments and extensive sidewalk improvements.

Week of May 8, 2017

Work on the project is scheduled to begin Tuesday (5/9) night and extend through Friday (5/12) night. Allowable work hours vary in several locations so the contractor has scheduled the work around those times.

State Street and Main Street -

- Crews will begin milling on Main Street from the Library and work their way to State Street ending at Elm Street. Work hours are 7:00 pm to 7:00 am
- Mid-week, they will be working from the roundabout and continuing on Main Street to the Library. Work hours are 5:00 pm to 12:00 am
- The end of the week will bring milling on Main Street from the rail crossing near Shaw's to State Street. If time allows, they will finish up milling on State Street between Elm and Bailey Ave. Work hours are 7:00 pm to 7:00 am.
- Street parking will be closed within active construction areas.

Temporary pavement markings will be applied each night on the newly milled road surface.

Traffic – Travel to be reduced to one lane with alternating one way traffic around all construction operations. Flaggers will be present to assist in maintaining traffic flow.

Northfield Street Update-


Bids were opened on Monday 5/1/2017 for the re-bid of the Northfield Street Reconstruction Project. The low bidder was Dubois Construction of Middlesex, Vermont. The Department of Public Works is recommending award of the construction contract to Dubois Construction and is seeking authorization from City Council to award the contract on Wednesday 5/10/2017. Assuming that the award of the contract is approved, contracts could be signed by the end of next week (Friday May 12th, 2017). The contractor has indicated that they would likely begin mobilization sometime the week of May 15th. A more detailed schedule will be provided by the contractor once the contract has been awarded.

The project has been broken into two separate construction seasons. Phase 1 of the project will occur this year and will extend from Memorial Drive to Derby Drive. The contractor will complete this section of work by October 16th, 2017 to allow for Pike to pave the base course by the end of October.

Phase 2 of the project will occur in the spring of 2018 with work resuming from Derby Drive and extending to Freedom Drive. The completion date for this work is August 13th, 2018. Pike will then pave the base course from Derby to Freedom followed by the top course for the entire length of Northfield Street. It is expected that this work should be completed in September of 2018.

Contact Francine Perkins, Project Outreach Coordinator, FRP Enterprises, LLC with any questions or concerns with regards to the project at 802-479-6994.

Construction updates will be posted on www.roadworkupdates.com , The City of Montpelier's Front Porch Forum and Facebook Pages, Montpelier Alive's Facebook Page and Makeover Montpelier's Facebook Page.



America's Small Town Capital

DEPARTMENT OF PUBLIC WORKS, City Hall, 39 Main Street, Montpelier, VT 05602
Thomas J. McArdle, Director tmcardle@montpelier-vt.org
Kurt S. Motyka, PE, City Engineer kmotyka@montpelier-vt.org

May 4, 2017

Dear Neighbors:

Included in the downtown Montpelier Paving project is construction to resurface the roundabout on Main Street (Keck Circle). This work is expected to begin May 11th. Due to the constrained working area in the roundabout, maintaining traffic flow during construction will be difficult.

When work is occurring within the roundabout, Main Street passenger vehicles wanting to use the roundabout will be directed to an alternate route marked with signs.

- Main Street [North/South] - Passenger vehicles will be directed to use **School Street** and **Loomis Street**.
- Trucks (tractor units) will NOT be directed to use the School Street/Loomis Street detour to access County Road and/or Main Street. Instead they will be held at the roundabout until equipment is cleared and then directed through.
- Trucks on Main Street wanting to access Elm Street (Route 12) will be directed to use School Street to Elm Street.

Allowable work hours for Main Street between School Street and the roundabout are from 5:00 pm to Midnight (12:00 am).

*Please contact Francine Perkins, Project Outreach Coordinator,
802-479-6994 with questions.*

LANDLORDS, please share this information with your tenants.