

Construction Update
Montpelier Transportation Projects

Project Location: State Street, Main Street, and VT 12 – Elm Street - Work to include milling, paving, manhole and drainage structure adjustments and extensive sidewalk improvements. VT 12-Northfield Street - new water, sewer, storm water improvements, sidewalks and a stabilized road base.

Memorial Day Weekend – There will be no work performed on the downtown paving project from Friday night May 26th throughout the holiday weekend, including Monday night May, 29th. Crews will return to work Tuesday night, May 30th.

Daytime Traffic Delays Starting Week of June 5th –The start date for the major construction at the Memorial Drive Intersection has been rescheduled for the week of June 5th. Traffic delays can be expected, especially during morning and afternoon commute times. See detour information below.

Week of May 29, 2017

State Street

Night work (7:00 pm – 7:00 am) - Adjustment of the existing manhole and drainage structures on State Street will continue this week. Work will include removing the existing pavement from around each structure and resetting to meet the height of the final course of pavement. Typical equipment used for this work are saws and jackhammers. The adjusted structures will remain elevated until final paving.

Sidewalk Improvements- State Street – Bailey Ave to Taylor Street

Day work - Daytime sidewalk construction will continue on State Street between Bailey Ave and Taylor Street. One-half of the long stretch in front of the State House has been replaced and crews will be working to complete the second half this week. Crews may also start working on spot replacements in various locations on the opposite side of the street. There are no planned driveway entrance closures.

Street parking will be blocked off in active work areas and will be re-opened when work is completed or has ended for the day.

Two-way traffic will be maintained as much as possible during daytime work.

Northfield Street –Day Work

The start date for the major construction at the Memorial Drive Intersection has been rescheduled for the week of June 5th. The detour routes listed below will be effective starting the week of June 5th.

Starting Tuesday, May 30th, the contractor plans to make a storm drain repair off the edge of the road near # 52 Northfield Street. Additionally, they will begin prepping the temporary water main offsite.

Traffic: Minimal traffic delays are expected.

Typical work hours will be from 7:00 am – 5:30 pm, Tuesday thru Friday.

Detour Routes – Effective the Week of June 5th.

- Dog River Road will be marked as a truck detour route.
- Derby Drive will be signed as detour route for traffic wanting to avoid the construction site.
- Alternating one-way local traffic will be maintained within the Northfield Street construction zone including any work on Memorial Drive.

It is illegal in VT to use any handheld portable electronic devices while driving. The law carries fines of up to \$200 with points assessed if the violation occurs in a work zone.

Contact Francine Perkins, Project Outreach Coordinator, FRP Enterprises, LLC with any questions or concerns with regards to the project at 802-479-6994. Construction updates will be posted on www.roadworkupdates.com , The City of Montpelier's Front Porch Forum and Facebook Pages, Montpelier Alive's Facebook Page and Makeover Montpelier's Facebook Page.