

Montpelier Transportation Projects

Project Location: State Street, Main Street, and VT 12 – Elm Street - Work to include milling, paving, manhole and drainage structure adjustments and extensive sidewalk improvements. VT 12-Northfield Street - new water, sewer, storm water improvements, sidewalks and a stabilized road base.

Northfield Street – The schedule has been revised for Friday (6/16) and Saturday (6/17). Friday (6/16), crews will begin installing the temporary sewer by-pass during the day and Saturday crews will work to finish installing the temporary water main. Most of the work will be off the side of the road on Saturday.

State Street – Saturday (6/17) Between 7:00 am and 11:00 am, concrete for the new sidewalks on State Street in front of Capitol Grounds/Incognito/Alla Vita will be poured.

Week of June 19th, 2017

Crews will be trimming the pavement on side street approaches and paved drive entrances throughout State and Main Street to prepare for final paving.

Main Street – (Night Work)

State Street Intersection to School Street - Night Work (7:00 pm to 11:00 am) – Crews will be adjusting the water valve structures and replacing various concrete crosswalk ramps. All crosswalk ramps at the State Street and Main Street Intersection will be replaced.

School Street to the Roundabout – Night Work (7:00 pm to 12:00 am) – Crews will be adjusting the water valve structures within this area and replacing the crosswalk ramps in front of 142 Main Street.

Water valve structure adjustments and crosswalk ramp replacement work will both require the use of jackhammers to complete the work.

Sidewalk preparation work will be done overnight with the new concrete poured between 7:00 am and 11:00 am in all areas.

Street parking will be blocked off in active work areas and will be re-opened when work is completed.

State Street –

Day work - Daytime sidewalk construction will continue on State Street between Bailey Ave and Taylor Street as various additional sidewalks will be replaced. New parking meters will also be installed this week.

Night work (7:00 pm – 7:00 am) – Crews will be adjusting water valve structures along State Street starting Sunday night

at Taylor Ave and working their way to Main Street.

Street parking will be blocked off in active work areas and will be re-opened when work is completed.

Northfield Street Update -

Traffic: The signed traffic detour using Derby Drive and Dog River Road is in now in effect through October 2017.

Night Work (6:00 PM to 6:00 AM) – Night work for the sewer main upgrade near the Memorial Drive/Northfield Street intersection is scheduled for Monday (6/19) thru Wednesday (6/21) night.

*If the work near the intersection is completed on Tuesday night, crews will return to daytime work hours on Wednesday.

Day Work: Following completion of the night work, construction operations to upgrade the sewer infrastructure will progress on Northfield Street towards Prospect Street for the remainder of the week.

Filling of the temporary water main could occur as early as Saturday, June 17th or at the beginning of the week of June 19th. Pressure and bacteria testing will follow mid to late week. There are no water interruptions planned for the week of June 19th.

It is illegal in VT to use any handheld portable electronic devices while driving. The law carries fines of up to \$200 with points assessed if the violation occurs in a work zone.

Contact Francine Perkins, Project Outreach Coordinator, FRP Enterprises, LLC with any questions or concerns with regards to the project at 802-479-6994. Construction updates will be posted on www.roadworkupdates.com , The City of Montpelier's Front Porch Forum and Facebook Pages, Montpelier Alive's Facebook Page and Makeover Montpelier's Facebook Page.