

**Construction Update**  
**Montpelier Transportation Projects**

**Project Location:** State Street, Main Street, and VT 12 – Elm Street - Work to include milling, paving, manhole and drainage structure adjustments and extensive sidewalk improvements. VT 12-Northfield Street - new water, sewer, storm water improvements, sidewalks and a stabilized road base.

---

**Northfield Street Detour – Through traffic is strongly encouraged to use Derby Drive-National Life Drive-Memorial Drive as an alternate route. The alternate route for truck traffic is Dog River Road-Memorial Drive. Both routes are marked with signs.**

**Thursday (8/3) & possibly, Friday (8/4) Night – Spring Street Bridge - Weather permitting, crews will be installing bridge expansion joints on the Spring Street Bridge between 5:00 pm and 12:00 am. If work is cancelled due to rain, it will be rescheduled for next week.**

**The sidewalk replacement project is expected to wrap up Thursday night (8/3) with the removal of the marked panels in front of the Kellogg Hubbard Library and the brick panels along the curb at City Center. Concrete will be poured Friday (8/4), weather permitting. (*While scheduled sidewalk replacement has finished, there will be final evaluations of the work, and if necessary, repairs will be made.*)**

**Week of August 7th, 2017**

**Day Work –**

**VT 12/Elm Street –** Milling is scheduled to start on VT 12/Elm Street the week of August 14th during daytime work hours. The week of August 7th, crews will be preparing the area for construction.

**State/Main Street -** Crews will have a light week of general clean-up and loosening the structure covers throughout the project. This work will have minimal impact on traffic.

**Night Work -**

**Spring Street –** If work was cancelled due to weather Thursday (8/3) or Friday (8/4), crews will reschedule the work for this week between 5:00 pm and 12:00 am.

**Northfield Street Update:**

**Saturday, August 5, 2017 – Crews may be clearing trees near #29 Northfield Street.**

**Sewer Installation –** Installation of the new sewer main pipe will continue from #68 Northfield Street progressing towards Derby Drive.

**Water Installation –** Installation of the new water main will also continue this week from #52 Northfield Street toward Derby Street.

Service connections *may* start this week. Advance notification will be provided for planned service interruptions.

**Traffic –** Alternating one-way traffic is anticipated all week. Motorists are strongly encouraged to seek alternative routes using Derby Drive or Dog River Road during construction. Traffic delays of up to 10 minutes can be expected on Northfield Street.

**It is illegal in VT to use any handheld portable electronic devices while driving. The law carries fines of up to \$200 with points assessed if the violation occurs in a work zone.**

Contact Francine Perkins, Project Outreach Coordinator, FRP Enterprises, LLC with any questions or concerns with regards to the project at 802-479-6994. Construction updates will be posted on [www.roadworkupdates.com](http://www.roadworkupdates.com), The City of Montpelier's Front Porch Forum and Facebook Pages, Montpelier Alive's Facebook Page and Makeover Montpelier's Facebook Page.