

Construction Update
Montpelier Transportation Projects

Project Location: State Street, Main Street, and VT 12 – Elm Street - Work to include milling, paving, manhole and drainage structure adjustments and extensive sidewalk improvements. VT 12-Northfield Street - new water, sewer, storm water improvements, sidewalks and a stabilized road base.

ELM STREET TRAFFIC DELAYS – Final paving is scheduled to begin on Wednesday (10/4) on Elm Street. Expect traffic delays for the remainder of the week.

Northfield Street Detour at Colonial Drive – On Tuesday (10/3), crews plan to close Northfield Street to thru traffic at both Colonial Drive entrances to connect the old water system to the new water system. Thru traffic will be directed to use Colonial Drive to navigate around the closure on Northfield Street.

Northfield Street residents who live between the Colonial entrances will have access to their homes but may be directed to use the Colonial Drive detour. See more details below.

Week of October 2, 2017

Day Work – (7:00 am to 9:00 pm, M-F)

VT 12/Elm Street: FINAL PAVING - EXPECT DELAYS!

All work is weather dependent, if it rains, work will be rescheduled.

- Manhole and drainage structure adjustment will be completed by Tuesday north of Gould Hill Road.
- Driveway entrances will be trimmed and prepared for final paving.
- **Final Paving** - Crews are scheduled to pave side road entrances Wednesday and start paving the travel lanes Thursday from Spring/Elm Street progressing north, weather permitting.

Elm Street parking will be closed off in active work areas this week. Parking will re-open as the work is completed.

Traffic - Travel will be reduced to one lane with alternating one-way traffic maintained by flaggers. Motorists can expect traffic delays all week.

Northfield Street Update

Northfield Street Detour at Colonial Drive – On Tuesday (10/3), Crews will be connecting the old water system to the new water system on Northfield Street between the two Colonial Drive entrances.

Due to the location of the work, Northfield Street will be closed to thru traffic for the day at both Colonial Drive entrances. All traffic, including pedestrian and bicycle, will be directed to use Colonial Drive during the closure period. Northfield Street residents who live between the Colonial entrances will have access to their homes but may be directed to use the Colonial Drive detour.

There are no planned water service interruptions with this work.

Roadway reconstruction will continue from #68 Northfield Street towards Derby Drive. Crews are installing new underdrain, storm water drainage and subbase stone material.

Curb/sidewalk Installation – Crews will continue setting new curbing from #54 Northfield Street toward Derby Drive. If the curbing crew reaches the roadway reconstruction operations, they will return to lower Northfield Street to work on sidewalks. Please note: Sidewalks that cross driveways will be prepared one-half at a time,

when possible, in an effort to maintain access.

Crews *may* start constructing a granite retaining wall at #29 and #31 Northfield Street.

Traffic – Alternating one-way traffic is anticipated all week between Memorial Drive and Derby Drive. Motorists are strongly encouraged to seek alternative routes using Derby Drive or Dog River Road during construction. Traffic delays of up to 10 minutes can be expected on Northfield Street.

It is illegal in VT to use any handheld portable electronic devices while driving. The law carries fines of up to \$200 with points assessed if the violation occurs in a work zone.

Contact Francine Perkins, Project Outreach Coordinator, FRP Enterprises, LLC with any questions or concerns with regards to the project at 802-479-6994. Construction updates will be posted on www.roadworkupdates.com, The City of Montpelier's Front Porch Forum and Facebook Pages, Montpelier Alive's Facebook Page and Makeover Montpelier's Facebook Page