

**Construction Update  
Montpelier Transportation Projects**

**Project Location:** State Street, Main Street, and VT 12 – Elm Street - Work to include milling, paving, manhole and drainage structure adjustments and extensive sidewalk improvements. VT 12-Northfield Street - new water, sewer, storm water improvements, sidewalks and a stabilized road base.

---

**ELM STREET TRAFFIC DELAYS – Final paving will continue Monday (10/16) and Tuesday (10/17) on Elm Street, weather permitting. Expect traffic delays!**

**Northfield Street: Water/Sewer work is planned for Tuesday (10/17)/Wednesday (10/18) on Derby Drive. Water service connections between Derby Drive and Colonial Drive (North Entrance) are also planned for this week. See details below.**

**Week of October 16th, 2017**

**Day Work – (7:00 am to 9:00 pm, M-F)**

**VT 12/Elm Street: FINAL PAVING - EXPECT DELAYS!**

All work is weather dependent, if it rains, work will be rescheduled.

- Final Paving – Crews will continue final paving Monday/Tuesday from the Recreation Field progressing north, weather permitting.
- Crews will be placing topsoil and seeding in various disturbed areas along the project.
- Crews may install gravel shoulders north of Gould Hill Road.
- Driveway aprons may be paved this week or the week of 10/23.

**Elm Street parking will be closed off in active work areas this week. Parking will re-open as the work is completed.**

**Traffic** - Travel will be reduced to one lane with alternating one-way traffic maintained by flaggers. Motorists can expect traffic delays all week.

**Northfield Street Update**

**Water/Sewer:**

**Derby Drive** - Tuesday (10/17)/Wednesday (10/18): Crews will be installing a sewer manhole and performing water interconnection work. Alternating one-way traffic will be maintained as much as possible.

If needed, southbound Northfield Street traffic wanting to access Derby Drive may be detoured to use the Brown Derby parking lot.

**Water Service Connections:** Crews will be performing the remaining water service connections between Derby Drive and the north entrance of Colonial Drive. The exact date of this work was unconfirmed at the time of this report. Alternating one-way traffic will be maintained during this work.

**Pedestrian Detour:** Pedestrians approaching either side of the water service excavation areas will be directed to cross Northfield Street to navigate around the site. Cyclists will travel with vehicle traffic.

**Roadway Reconstruction:** Crews will continue fine grading Northfield Street in preparation for base paving. New curb and sidewalk installation will most likely be completed this week. Please note: Sidewalks that cross driveways will be prepared one-half at a time, when possible, in an effort to maintain access.

Construction of the granite retaining walls on each side of #29 Northfield Street will continue this week.

**Traffic** – Alternating one-way traffic is anticipated all week between Memorial Drive and Derby Drive. Motorists are

strongly encouraged to seek alternative routes using Derby Drive or Dog River Road during construction. Traffic delays of up to 10 minutes can be expected on Northfield Street.

**It is illegal in VT to use any handheld portable electronic devices while driving. The law carries fines of up to \$200 with points assessed if the violation occurs in a work zone.**

Contact Francine Perkins, Project Outreach Coordinator, FRP Enterprises, LLC with any questions or concerns with regards to the project at 802-479-6994. Construction updates will be posted on [www.roadworkupdates.com](http://www.roadworkupdates.com) , The City of Montpelier's Front Porch Forum and Facebook Pages, Montpelier Alive's Facebook Page and Makeover Montpelier's Facebook Page.