

**Construction Update
Montpelier Transportation Projects**

Project Location: State Street, Main Street, and VT 12 – Elm Street - Work to include milling, paving, manhole and drainage structure adjustments and extensive sidewalk improvements. VT 12-Northfield Street - new water, sewer, storm water improvements, sidewalks and a stabilized road base.

Northfield Street: Most of the work on Northfield Street this week will be preparation work for base course paving. Alternating one-way traffic will be maintained, however, motorists are encouraged to use Dog River Road and/or Derby Drive as an alternate route. Expect delays!

Week of October 30th, 2017

Day Work – (7:00 am to 9:00 pm, M-F)

VT 12/Elm Street –

- Driveway aprons are scheduled to be paved Monday (10/30) and Tuesday (10/31), weather permitting.
 - Crews may place the remaining topsoil in disturbed areas throughout the project.
- Elm Street parking will be closed off in active work areas this week. Parking will re-open as the work is completed.

State and Main Streets –

- Crews may address minor punch list items.

Traffic - Travel will be reduced to one lane with alternating one-way traffic maintained by flaggers. Motorists can expect traffic delays all week.

Northfield Street Update

Roadway: To prepare for base coat paving, fine grading will be occurring throughout the week.

A crew will work to bring all of the catch basin structures up to the base course grade for the winter. Structures will be raised again before final paving next year.

One way alternating traffic will be maintained. Traffic will be encouraged to use either Dog River Road or Derby Drive while this work is occurring. Dog River will be signed as an alternate route and Derby Drive will be signed as a detour route. Traffic wanting to travel through the construction zone should expect delays.

Base course paving is tentatively scheduled to occur the week of November 6th, 2017.

Curbing and Sidewalks: The remaining curb and sidewalk work is expected to be complete by the end of the next week. There is approximately 80' of additionally curb and sidewalk that will be installed across from Derby Street.

General Clean-up: Crews will be grading, placing topsoil and seed in disturbed areas throughout the project. Pavement patching behind the sidewalk is likely to occur this week as well. Residents with paved driveways should anticipate limited access while this work is occurring. The contractor will coordinate with individual property owners on access.

It is illegal in VT to use any handheld portable electronic devices while driving. The law carries fines of up to \$200 with points assessed if the violation occurs in a work zone.

Contact Francine Perkins, Project Outreach Coordinator, FRP Enterprises, LLC with any questions or concerns with regards to the project at 802-479-6994. Construction updates will be posted on www.roadworkupdates.com, The City of Montpelier's Front Porch Forum and Facebook Pages, Montpelier Alive's Facebook Page and Makeover Montpelier's Facebook Page.