

Sabin's Pasture Working Group Timeline & Meeting Schedule

Trust for Public Land (TPL) reaches agreement with landowner for purchase of Sabin's Pasture	September-07
TPL attends City Council Meeting to announce agreement	September-07
TPL conducts outreach to form Working Group and conducts tours of the property	September-October-07
Working Group goal setting & identification of information needs	November-07
Working Group information gathering via research & expert interviews	December-07
Working Group continues research and seeks informal public input	January-08
Working Group completes Draft Recommended Plan for Sabin's Pasture	February-08
Working Group & TPL present Draft Recommended Plan for public comment	March-08
Working Group incorporates public comment and makes recommendation to TPL and City Council	April-08

Working Group Meeting Schedule

<i>Date & Time</i>	<i>Location</i>
11/12/2007, 5:30-7:00pm	TPL, 3 Shipman Place
11/26/2007, 5:30-7:00pm	Woodbury College, 660 Elm Street
12/3/2007, 5:30-7:00pm	Canceled
12/17/2007, 5:30-7:00pm	Woodbury College
1/14/2008, 5:30-7:00pm	City Hall
1/28/2008, 5:30-7:00pm	City Hall
February - April meeting dates TBD	