

**Update #4 for the week of 4/27/2009:**

The following is the contractor's planned work and the traffic flow expectations for next week:

1. Continue with drainage installation within the roundabout area.
2. On Wednesday 4/29, begin full depth excavation at the roundabout area. Work involves removal of pavement / concrete road surfaces and sub-base material. Placement of new gravel road base to follow. Excavator, bull dozer and compactor will be working within the road way and dump trucks entering and departing work area.
3. One way, alternating traffic flow be maintained by traffic control personnel on Rtes. 2 and 302 during these work activities.
4. Two-way traffic will be restored at the end of each work day and the traffic signal will be operational.

Thomas J. McArdle  
Assistant Director of Public Works